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COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2003 ANNUAL PROJECT REPORT PROJECT NUMBER: C-116 
    
I. Project Title: Fish Screening at the Redlands Diversion Dam.

II. Principal Investigator(s): Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0634
FAX (970) 248-0601
rnorman@uc.usbr.gov

III. Project Summary:

The Redlands Diversion Dam, located on the Gunnison River approximately 3 miles
upstream form the Colorado River confluence, diverts water into the Redlands Water and
Power Canal. Entrainment of native fish in the Redlands Water and Power Canal is
believed to occur as this facility has the potential to divert up to 70 percent of the total
river flow; the purpose of the project is to prevent entrainment. The project consists of
constructing a fish screen and fish return pipeline (to the river) in the Redlands Water and
Power Canal approximately one half mile downstream from the diversion dam.

IV. Study Schedule:

The current schedule is to award a construction contract in July 2004. Construction will
be initiated in November 2004 following completion of the irrigation season. The
contract will require completion of the fish screen and fish return pipeline prior to the
start of the 2005 irrigation season.

V. Relationship to RIPRAP:

Colorado River Action Plan: Gunnison River
II.B.1.g. Screen Redlands diversion structure to prevent endangered fish

entrainment.
II.B.1.g.(1) Design.

VI. Accomplishment of FY 2003 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings:

Major FY 03 accomplishments included 1) development of final designs (90 percent
complete), 2) preparation and distribution of the Draft Environmental Assessment, and 3)
preparation of the Biological Assessment.



Redlands Screen C-116 page 2

VII. Recommendations: None

VIII. Project Status: On schedule for completion in March 2005.

IX. FY 2003 Budget Status

A. Funds Provided: $464,323
B. Funds Expended: $464,323
C. Difference:  0
D. Percent of the FY 2003 work completed, and projected costs to complete:
E. Recovery Program funds spent for publication charges: NA

X. Status of Data Submission (Where applicable): Not applicable

XI. Signed: /s/ Bob Norman         November 5, 2003
          Principal Investigator Date


